
Norphlet Chemical Company 
Weekly Report; Aug 11 thru Aug 17, 2008 

Vic Forte 

Summary: The general work done was. installed a Relief Valve on PP-08, 
hooked up a chemical hose from PP-08 to TT-13 and one from AZ-03 to TK-04, 
mowed grass, installed a culvert and dug a ditch 

Systems Contractors 

Hunt Guillot visits and work. 

Loading and unloading HCL trucks. 

Category 

General work 

Action: 

We had to install the Relief Valve back 
on PP-08 so we could run the pump to 
empty the system of sodium fluoride. 
We hooked up the chemical hoses 
from AZ-03 to TK-04 and the one from 
PP-08 to TT-13 These are also to 
assist in emptying the system of 
sodium fluoride I know this seems like 
an easy task, but it took someone 
suited up in an HP suit several times 
over a two day period to get these 
three jobs done 

We emptied TK-04 and AZ-03 This 
means all of the Sodium Fluoride is out 
of the process plant and in TT-13 
storage tank, which now has all new 
stainless steel HF block valves on it 

We then filled TK-04 and AZ-03 with 
water and neutralized it with caustic 
We then drained them and refilled with 
water again for an extra wash Just to be 
on the safe side 

We also washed the entire process 
plant with water again this week 
The entire process plant has now been 
completely filled with water and drained 
three times There may be some HF 
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Hunt-Guillot's 

trapped some where but I don't know 
how we could have washed the plant 
any more thoroughly 

To get TT-13 ready to receive the 
Sodium Fluoride, there were several 
valves, gaskets and blinds that had to 
be removed, changed or replaced 
There was not one HF leak while 
transferring this liquid 
A good, well planned job was done by 
Dale Singleton and Keith Townley. 

We also mowed the grass around the 
office and the guard shacks 

We dug a ditch and installed a culvert 
on the road to the waste water trucks 
loading area This was to prevent the 
road from washing out during a heavy 
rain. 

We also located the water and sewer 
hook up, ready for Systems to tie in to 
They were buried under some mud and 
gravel 

The 3D Auto Cad men only worked 
two days this week 

We got five and a half inches of rain 
Monday and Tuesday that kept them 
from working. They have to use a 
camera and a computer outside to do 
this. 

They did not work Wednesday because 
we were moving the sodium fluoride 
around and I did not want to take a 
chance with them up in the plant 
They worked Thursday and Friday and 
shot all of the vessels to add to the 3D 
model 

Ronnie and I visited with HGA at 
Ruston on Monday, the 1about the 



Heat Exchangers and conference call 
with Steve Owens Ronnie will cover 
more in His report 

Loading/Unloading • Loaded 16 HCL trucks 
• Unloaded 13 HCL trucks 
• Unloaded 0 rail cars of HCL 
• Loaded 2 waste water truck 

Lab Testing/Phase Separation Waiting on instructions 
For the week of August 18, 2008 (1) General maintenance. 

(2) Loading 
(3) Work wKh Hunt Guillot 
(4) Start working on 1 1-12, 

changing the valves, etc. 
(5) Lab phase separation test 
(6) Work with Systems and start 

taking equipment out 

Evert, } hiied Taylor Williams back to enable ii.s to put Keith Townley on Hay^ with Dale 
to insure every thing is coordinated, safe and ready for Systems 
Taylor—15.00/hr 

If you have any questions or comments, please call. 

Vic 


